WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1126262
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 02-26-11 through 03-25-11
Task Order Period of Performance: 02-06-09 through 06-30-11

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,463,485.54 (92.96 %) of the Task Order Ceiling ($1,574,267.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Manager coordinated field activities.

e The Sr. Technician and Technician collected groundwater samples.
e The Technician prepared and shipped sampling supplies.

Task 5 - Analytical Support and Data Validation (AN)

e  The Project Manager and Project Chemist reviewed QC sample results for 2008 and 2009.

e NOTE: In March, the Sr. Technician inadvertently charged 2 hours, to Task 5 instead of to Task 6 for
creating report covers and CD labels, and preparing PCE figure. The transfer of 2 hours will be reflected
in next month’s invoice.

Task 6 - Data Evaluation (DE)

e The Project Manager provided technical guidance to the project team preparing the Production Well
Report and the 2008-2009 Ground Water Monitoring Report.

e The Sr. Reviewer reviewed the Well Summary Report and the 2008-2009 Ground Water Monitoring
Report.

e The Project Hydrogeologist assembled the FEFLOW model files for a CD in response to a public
request.

e The Sr. Technician shipped the CD with model files.

e The Project Manager, Project Hydrogeologist, Project Engineer, Jr. Engineer, Technical Editor, and two
Word Processors prepared the 2008-2009 Ground Water Monitoring Report.

e NOTE: In March, the Sr. Technician inadvertently charged 2 hours, to Task 5 instead of to Task 6 for
creating report covers and CD labels, and preparing PCE figure. The transfer of 2 hours will be reflected
in next month’s invoice.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)
No Activity

Task 13 - Post RI/FS Support (PR)

e The Project Manager prepared the responsiveness summary and provided overall coordination for the
draft ROD.

e The Sr. Engineer reviewed and edited the ROD text and draft public comment responsiveness
summary, and reviewed the ARARs in the draft ROD.

e The Sr. Reviewer reviewed the responsiveness summary and draft ROD.

e The Jr. Engineer, Word Processor, and Sr. Technician prepared the draft ROD.

e The Contract Administrator prepared subcontractor tasking documents.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
More than 85% of the TO funding ceiling has been expended. The expenditures are expected to reach the
TO funding ceiling in June 2011.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

SUMMARY OF COSTS BY TASK

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

038-RICO-09BC EPA Contract No.: ~ EP S908 04
OMEGA 0U02 RIFS Contract Date: 09/24/2008
Reporting Month: March, 2011
Period:  2/26/2011 through  3/25/2011
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 72.40 11,039.34 61.00 10,169.00 -11.40 -870.34
PP.03 PROJECT MANAGEMENT 8.20 1,420.68 285.00 45,867.73 330.00 50,825.00 45.00 4,957.27
PP.04 SITE SPECIFIC PLANS 0.00 0.00 67.00 10,123.54 90.00 12,555.00 23.00 2,431.46
CR COMMUNITY INVOLVEMENT 0.00 0.00 81.00 13,772.98 118.00 17,680.00 37.00 3,907.02
FI FIELD INVESTIGATION/DATA ACQUISITION 91.80 18,694.99 2,076.80 382,455.22 1,984.00 409,215.00 -92.80 26,759.78
AN ANALYTICAL SUPPORT/DATA VALIDATION 5.00 773.68 152.10 21,654.62 239.00 31,911.00 86.90 10,256.38
DE DATA EVALUATION 115.00 16,656.43 1,938.50 298,594.66  2,117.00 319,212.00 178.50 20,617.34
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 3.00 430.00 0.00 -0.98
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RR RI REPORT 0.00 0.00 520.30 75,226.77 523.00 75,228.00 2.70 1.23
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85 1,656.00 273,443.00 135.60 0.15
FS FS REPORT 0.00 0.00 380.10 60,153.72 411.00 60,154.00 30.90 0.28
PR POST RI/FS SUPPORT 61.70 11,903.15 619.90 123,283.52 870.00 161,494.00 250.10 38,210.48
(6(0) TASK ORDER CLOSEQUT 0.00 0.00 0.00 0.00 36.00 4,505.00 36.00 4,505.00
Totals: 281.70 4944893  8,593.90 1,463,485.54  9,352.00 1,574,267.00 758.10 110,781.46






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 2.00

HARTLEY, JAMES D 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 4.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 6.00 223.00

TOWELL, DAVID G 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

BROWN, KATHRYN LAUKONEN 4,00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 7.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 5.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.90 19.10

DAISEY, SHANNON 2.30

ESQUIVEL, ROSA | 0.30 85.10

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 8.20 1,420.68 393.50 63,195.27 481.00 73,473.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 4.00
TOTAL, TEAM SUB DIRECT LABOR 4.00 619.91

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 8.20 1,420.68 424.40 66,755.60 481.00 73,473.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01 76.00
SUBTOTAL, TASK 1 COSTS 1,420.68 67,030.61 73,549.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

COMMUNITY INVOLVEMENT

RI

CO

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 81.00 12,140.82 118.00 16,147.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,632.16 1,533.00
SUBTOTAL, TASK 2 COSTS 13,772.98 17,680.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 5



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

BLASCO, JOHN CALVERT 3.00

CAVIL, RICHARD 6.00

PERINA, TOMAS 2.00 124.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 267.00

MEKURIA, TEWODROS 4.00

SKEITH, BRIAN P 5.00

SUN, KERANG 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00

HERNANDEZ, ROBERT 176.00

MATHUR, VIKAS 17.00

MAYRY, MATTHEW 60.00

NGUYEN, CRYSTAL 24.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 2.50

LADEAU, MICHAEL 42.50 134.50

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 0.50

FOXWORTHY, TERRY Technician 0.10 0.80

PALM, MICHAEL SCOTT 31.50 425.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

FIELD INVESTIGATION / DATA ACQUISITION

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
CIZAN, KIM Administrative and Clerical 3.20
CLARK, SUSAN ELAINE 3.30
DAISEY, SHANNON 250
ESQUIVEL, ROSA | 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 76.10 7,832.67 1,609.20 185,175.03 1,984.00 222,370.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00
DUNCAN, DAVID FARLEY 2.00
LEE, ELAINE CHAN 5.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 9



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
LOPEZ, SARAH Senior Technician 8.50
LOPEZ, SARAH Administrative and Clerical 15.70 20.80
TOTAL, TEAM SUB DIRECT LABOR 15.70 1,183.47 248.60 26,798.21

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CFEST INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

FIELD INVESTIGATION / DATA ACQUISITION

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 194.00
TOTAL, TEAM SUB DIRECT LABOR 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 91.80 9,016.14 2,076.80 238,464.15 1,984.00 222,370.00
SUBTOTAL, DIRECT COSTS(Non_labor) 9,678.85 143,991.07 186,845.00
SUBTOTAL, TASK 3 COSTS 18,694.99 382,455.22 409,215.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 28.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 5.00
JABLONSKI, DANIEL R 28.50
JOSHI, LEENA M 2.00 2.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL 8.00
POWERS-MORRIS, KIMBERLY A 0.50
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
BAILEY, TRAVIS Senior Technician 2.00 3.50
CLARK, SUSAN ELAINE Administrative and Clerical 1.00
LANCE, JOEL 0.80
PRENTICE, BRITTANY 0.50
TOTAL, PRIME DIRECT LABOR 5.00 773.68 84.80 13,551.47 239.00 31,911.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 24.00
TOTAL, TEAM SUB DIRECT LABOR 24.00 2,722.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
LOPEZ, SARAH Senior Technician 20.30
LOPEZ, SARAH Administrative and Clerical 14.60
TOTAL, TEAM SUB DIRECT LABOR 43.30 4,448.17

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 15



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 5.00 773.68 152.10 20,722.22 239.00 31,911.00
SUBTOTAL, DIRECT COSTS(Non_labor) 932.40
SUBTOTAL, TASK 5 COSTS 773.68 21,654.62 31,911.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 16



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 4.00 5.00

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

GRIGORIEFF, MIKE 8.00

PERINA, TOMAS 30.00 560.00

TURNER, ALTA 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 11.00

BROWN, CHERYL 5.00 7.00

JABLONSKI, DANIEL R 56.00

SUN, KERANG 5.00 484.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

KERRIDGE, BENJAMIN 14.30

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 14.00

POWERS-MORRIS, KIMBERLY A 8.80

CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 13.00 32.00

NGUYEN, CRYSTAL 5.00

BAILEY, TRAVIS Senior Technician 1.50 2.50

FRANCUZ, KIMBERLEY A 0.30 1.60

HAMMERSCHMIDT, MARK 2.00 2.00

LAMONT, WENDY 0.30 4.20

LARSON, M LYN 14.60 14.60

SEIFERT, BARBARA 1.50 10.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
VOLLMAR, GERALD ANDREW 1.30
WRIGHT, LINDA A 20.60 29.70
CLARK, SUSAN ELAINE Administrative and Clerical 4.70
DAISEY, SHANNON 0.50
DIAZ, FROILAN 6.70 6.70
HILL, JARED 0.40
LANCE, JOEL 0.50 0.50
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 105.00 15,486.07 1,367.40 233,777.37 2,117.00 319,132.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 49.50
TOTAL, TEAM SUB DIRECT LABOR 49.50 4,262.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
BAKKOURY, AZIZ 3.00
BROWN, MICHAEL C. 8.00 8.00
DODS, DEVON 17.80
MADER, SARAH 2.00 42.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,152.30 75.80 8,654.21

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 205.50
TOTAL, TEAM SUB DIRECT LABOR 291.80 32,830.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 154.00
TOTAL, TEAM SUB DIRECT LABOR 154.00 18,280.67

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 115.00 16,638.37 1,938.50 297,806.11 2,117.00 319,132.00
SUBTOTAL, DIRECT COSTS(Non_labor) 18.06 788.55 80.00
SUBTOTAL, TASK 6 COSTS 16,656.43 298,594.66 319,212.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.00
SUBTOTAL, TASK 7 COSTS 430.98 430.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 523.00 75,144.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07 84.00
SUBTOTAL, TASK 9 COSTS 75,226.77 75,228.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 1,656.00 273,184.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 259.00
SUBTOTAL, TASK 11 COSTS 273,442.85 273,443.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

CO

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 411.00 58,190.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,964.00
SUBTOTAL, TASK 12 COSTS 60,153.72 60,154.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress

Page 28



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: TO Type: FIXED RATE Reporting Period From:

SSID: Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: Task Order Status: ON-GOING Invoice Date:

Region: Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 2.00 12.00

BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 6.00

GRIGORIEFF, MIKE 15.00 153.00

PERINA, TOMAS 34.00 341.00

BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00

GAARE, SUSAN E 1.40

JABLONSKI, DANIEL R 11.00

SUN, KERANG 4.00

GOWADIA, NEHA Staff Engineer/Scientist/Specialist 7.00

NGUYEN, CRYSTAL 2.00 7.00

ROMERO, CHRISTOPHER R 4.00

CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 6.00 6.00

FRANCUZ, KIMBERLEY A Senior Technician 0.40 0.70

HAMMERSCHMIDT, MARK 17.40

LAMONT, WENDY 1.30

VOLLMAR, GERALD ANDREW 0.20

WRIGHT, LINDA A 2.30 11.40

TOTAL, PRIME DIRECT LABOR 61.70 11,805.39 586.40 115,841.92 870.00 156,995.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: DAHL ENVIRONMENTAL ASSOCIATES Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
DAHL, THOMAS Principal Engineer/Scientist/Specialist 24.50
TOTAL, TEAM SUB DIRECT LABOR 2450 5,839.57

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 61.70 11,805.39 619.90 122,698.22 870.00 156,995.00
SUBTOTAL, DIRECT COSTS(Non_labor) 97.76 585.30 4,499.00
SUBTOTAL, TASK 13 COSTS 11,903.15 123,283.52 161,494.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 15 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER CLOSEOUT
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: CO

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,505.00
SUBTOTAL, TASK 15 COSTS 4,505.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

6/30/11

2/26/11

3/25/11

4/20/11

26

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 281.70 39,654.26 8,593.90 1,313,014.94 9,352.00 1,378,762.00
TOTAL, OTHER DIRECT COSTS 8,813.89 68,721.34 49,478.00
TOTAL, TRAVEL 980.78 16,164.89 24,004.00
TOTAL, SUBPOOL 63,061.89 117,330.00
TOTAL, SUBPOOL PROFIT 2,522.48 4,693.00
TASK ORDER TOTAL 49,448.93 1,463,485.54 1,574,267.00

Average Hourly Rate 175.54 170.29

Expenditure Limit Dollars 1,574,267.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 243.03 12,327.62

Field Equipment 224.96 3,937.16

Mail/Courier/Freight 6,812.52 33,913.53

Other 1,533.38 17,72751

Reproduction 0.00 414.83
Total, CH2M HILL INC ODCs 8,813.89 68,320.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 6/30/11
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/26/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/25/11
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/11
Region: 9 Performance Based: No Invoice Number: 26
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
MAYRY, MATTHEW Santa Ana, CA Santa Fe Springs, CA 2/3/2011 2/3/2011 34.68 0.00 0.00 0.00 34.68|Groundwater sampling
LADEAU, MICHAEL Riverside, CA Whittier, CA 2/16/2011 3/8/2011 228.69 0.00 0.00 593.99 822.68]Routine groundwater sampling
MAYRY, MATTHEW Santa Ana, CA Santa Fe Springs, CA 2/18/2011 2/18/2011 34.68 0.00 0.00 0.00 34.68|Groundwater sampling
PERINA, TOMAS Riverside, CA -, CA 3/2/2011 3/2/2011 2.55 0.00 0.00 0.00 2.55J0U2 well reconnaissance
PERINA, TOMAS Riverside, CA Chatsworth, CA 3/7/2011 3712011 86.19 0.00] 0.00 0.00, 86.19]Stakeholders mtg at DTSC office
Total, CH2M HILL INC Travel Costs 386.79 0.00 0.00 593.99 980.78

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 1,420.68 1,420.68
3 FI 9,016.14 8,784.26 894.59 18,694.99
5 AN 773.68 773.68
6 DE 16,638.37 18.06 16,656.43
13 PR 11,805.39 1157 86.19 11,903.15
Task Order Subtotal
Subpool Profit 0.00
TOTAL 39,654.26 8,813.89 980.78 0.00 0.00 49,448.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 66,755.60 275.01 67,030.61
2 CR 12,140.82 463.76 94.60 1,032.50 13,731.68
3 FI 238,464.15 65,840.91 13,639.59 62,029.39 379,974.04
5 AN 20,722.22 932.40 21,654.62
6 DE 297,806.11 85.96 702.59 298,594.66
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 122,698.22 18.60 566.70 123,283.52
Task Order Subtotal
Subpool Fee 2,522.48
TOTAL 1,313,014.94 68,721.34 16,164.89 63,061.89 2,522.48 1,463,485.54

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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1034-115

S o 1ors PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO.
4 Treasury FRM 2000 026

SERVICES OTHER THAN PERSONAL

Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Apr-11

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

PAID BY

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
2/26/2011 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
3/25/2011 Cost $49,448.93
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $49,448.93

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification."

by: /{’{/ﬂq@

that

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] pARTIAL BY?
[ FNAL
|:| PROGRESS |TITLE Amount verified:correct for
|_| ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE®
* s
" When stated in foreign currency, insert name of currency. PER
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING

OFFICE: 1978-261-647/3606



Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 027

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC
OMEGA 0U02 RI/FS

Reporting Period From: 02/26/2011

MAJOR COST ELEMENTS:

Labor Category

Principal Engineer/Scientist/Specialist
Senior Engineer/Scientist/Specialist
Project Engineer/Scientist/Specialist
Staff Engineer/Scientist/Specialist
Junior Engineer/Scientist/Specialist
Senior Technician

Technician
Administrative and Clerical

TOTAL LABOR
Other ODCs
Travel
Subpool

TOTAL NON-LABOR

Subpool Profit
TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER

CH2M HILL INC
CH2M Hill Affiliates
Team Subcontracts
CFEST INC
CLEAR CREEK HYDROLOGY INC
CRITIGEN LLC
DAHL ENVIRONMENTAL ASSOCIATES
E2 CONSULTING ENGINEERS INC

ENVIRONMENT INTERNATIONAL GOVERNMENT LTD

Total Team Subcontracts

Voucher No. 26
To: 03/25/2011
HOURS AMOUNTS
Current Cumulative Current Cumulative
6.0 77.5 $1,440.48 $18,297.87
88.0 3,277.0 $18,404.32 $668,877.54
12.0 1,622.9 $1,919.76 $252,408.75
12.0 1,837.9 $1,382.76 $205,284.27
19.0 164.5 $1,636.28 $13,890.31
88.0 814.1 $10,761.55 $97,667.12
31.6 475.3 $2,217.06 $32,629.08
25.1 324.7 $1,892.05 $23,960.00
281.7 8,593.9 $39,654.26 $1,313,014.94
$8,813.89 $68,721.34
$980.78 $16,164.89
$0.00 $63,061.89
$9,794.67 $147,948.12
$0.00 $2,522.48
$49,448.93 $1,463,485.54
$49,448.93
$47,113.16 $1,290,175.39
$0.00 $8,883.48
$0.00 $0.00
$0.00 $41,995.53
$0.00 $0.00
$1,152.30 $17,590.14
$0.00 $6,046.35
$1,183.47 $98,794.65
$0.00 $0.00
$2,335.77 $164,426.67
$49,448.93 $1,463,485.54

TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information ***

Prj#

386743




	A. Expenditure Limit $1,463,485.54 (92.96 %) of the Task Order Ceiling ($1,574,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	No Activity
	Task 3 - Field Investigation / Data Acquisition (FI)
	 The Project Manager coordinated field activities.
	 The Sr. Technician and Technician collected groundwater samples.
	 The Technician prepared and shipped sampling supplies.
	Task 5 - Analytical Support and Data Validation (AN)
	 The Project Manager and Project Chemist reviewed QC sample results for 2008 and 2009.
	 NOTE: In March, the Sr. Technician inadvertently charged 2 hours, to Task 5 instead of to Task 6 for creating report covers and CD labels, and preparing PCE figure. The transfer of 2 hours will be reflected in next month’s invoice.
	Task 6 - Data Evaluation (DE)
	 The Project Manager provided technical guidance to the project team preparing the Production Well Report and the 2008-2009 Ground Water Monitoring Report.
	 The Sr. Reviewer reviewed the Well Summary Report and the 2008-2009 Ground Water Monitoring Report.
	 The Project Hydrogeologist assembled the FEFLOW model files for a CD in response to a public request.
	 The Sr. Technician shipped the CD with model files.
	 The Project Manager, Project Hydrogeologist, Project Engineer, Jr. Engineer, Technical Editor, and two Word Processors prepared the 2008-2009 Ground Water Monitoring Report.
	 NOTE: In March, the Sr. Technician inadvertently charged 2 hours, to Task 5 instead of to Task 6 for creating report covers and CD labels, and preparing PCE figure. The transfer of 2 hours will be reflected in next month’s invoice.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	 The Project Manager prepared the responsiveness summary and provided overall coordination for the draft ROD.
	 The Sr. Engineer reviewed and edited the ROD text and draft public comment responsiveness summary, and reviewed the ARARs in the draft ROD.
	 The Sr. Reviewer reviewed the responsiveness summary and draft ROD.
	 The Jr. Engineer, Word Processor, and Sr. Technician prepared the draft ROD.
	 The Contract Administrator prepared subcontractor tasking documents.
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting More than 85% of the TO funding ceiling has been expended. The expenditures are expected to reach the TO funding ceiling in June 2011.
	TO 038.pdf
	038 Pages from Summary of Costs by task-34
	038_rpt01
	038_rpt01A_ODC
	038_rpt01A_aTravel
	038_rpt02T
	038 Pages from 1035-32

	Cover 038.pdf
	Cover




